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Congratulations on the completion of your project that was supported by The Rufford Small Grants
Foundation.
We ask all grant recipients to complete a Final Report Form that helps us to gauge the success of our
grant giving. We understand that projects often do not follow the predicted course but knowledge of
your experiences is valuable to us and others who may be undertaking similar work. Please be as
honest as you can in answering the questions – remember that negative experiences are just as
valuable as positive ones if they help others to learn from them.
Please complete the form in English and be as clear and concise as you can. We will ask for further
information if required. If you have any other materials produced by the project, particularly a few
relevant photographs, please send these to us separately.
Please submit your final report to jane@rufford.org.
Thank you for your help.
Josh Cole, Grants Director
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1. Please indicate the level of achievement of the project’s original objectives and include any
relevant comments on factors affecting this.
Objective
To develop a local
enterprise
that
will
promote
traditional
woollen
handicrafts
in
Tangyar

Not
achieved

Partially achieved

Fully achieved

The community was
unable to fulfil the
demand in number.
The monitoring work
with continue with
Snow
Leopard
Conservancy
India
Trust

Achieved all the activities
according to the Predator
Friendly
Handicraft
Woollen proposal

Comments

2. Please explain any unforeseen difficulties that arose during the project and how these were
tackled (if relevant).
Difficulties:• In August, 2010 summer cloud burst more than 75 villages got effected both Leh and Kargil
district in Ladakh. All the roads, bridges, telephone office damage and project got delayed
for one month.
• Later, due to unseasonal snowfall, the crossing the world’s highest motorable road (18380
feet) in -20 to -30 degree Celsius to the project site was extremely difficult.
• The short summer season the villagers were busy in agricultures activities.
• Accessibility and unpredictable natural events delayed the project.
3. Briefly describe the three most important outcomes of your project.
•
•
•

15 women are now trained in making traditional handicrafts of yak and sheep wool.
There is an alternative income activity in the village
All the women have now signed the Community Conservation agreement, which
implies no-retaliatory killings of the snow leopards and 5 % conservation fund.

4. Briefly describe the involvement of local communities and how they have benefitted from the
project (if relevant).
The local community has been a major part of the programme. The training and skill development
programmes were all targeted to the local women’s group. There is an alternative income activity
for the local community. Earlier, there some who were involved in parachute cafes, now remaining
women are involved in handicrafts enterprise.
Though the number of products is still less to sell in more areas, the women are constantly working
towards up scaling their numbers and by this winter they would have enough to sale to other parts
of the state.

5. Are there any plans to continue this work?
The community has two alternative income activities that presently in the village. With the
conservation fund that is being collected, in a couple of years, we will be able to start with a
community based livestock insurance programme. This programme will help to compensate
livestock losses to snow leopards and wolves.
With the experience gained from this program, we will also be able to upscale it the village of
Tangyar and replicated to surrounding areas where there is high human-wildlife conflicts.
6. How do you plan to share the results of your work with others?
With Snow Leopard Conservancy, we will be conducting community consultations in surrounding
areas for replication of the project also, the idea of ‘Predator Friendly Handicrafts’ is popular with
buyers and other stakeholders. With the common purpose of conservation and local community
benefits we promoting the products to as many places as possible to share the results of such
initiatives
7. Timescale: Over what period was the RSG used? How does this compare to the anticipated or
actual length of the project?
The RSG funds over a period of 1 year, as anticipated in the planning stage.
8. Budget: Please provide a breakdown of budgeted versus actual expenditure and the reasons for
any differences. All figures should be in £ sterling, indicating the local exchange rate used.
Difference

Actual
Amount

Partial
salaries
consultancies

Budgeted
Amount

Item

and 3013

3013

0

Road
transportation 1812
between Leh, Tangyar, sales
locations

1857

(-) 45

Printing of labels, fliers, 146
information sheets

199

(-) 53

Supplies and materials for 260
production
quality
enhancement (e.g. natural
soap,
knitting
needles,
sewing needles, natural
dyes)
Field logistics (e.g. food, 481

265

(-)5

436

45

Comments

Due to road blocks and unseasonal snow
falls, we had to increase our visits to the
project site.(Minus Sterling 45, adjusted from
field logistics)
Printed more additional tags that the actual
number asked for. (Minus Sterling 13;
adjusted from resource person room and
board)

This excess amount was adjusted with the

village home stays)
Resource person room and 78
board in Leh

65

13

Air travel for consultants

208

234

(-) 26

TOTAL

5998

6069

(-) 71

transportation costs
Length of stay was decreased. The excess
amount with adjusted in supplies and
printing
Due to price fluctuations the costs increased.
The actual cost difference after adjustments
that was borne by Snow Leopard
Conservancy India Trust

9. Looking ahead, what do you feel are the important next steps?
•
•

It is extremely important to monitor the project over the next few years, also to constantly
mobilise the community to increase their production.
Also, to check if the conservation is being collected regularly, that will help to initiate a
community based livestock insurance programme.

10. Did you use the RSGF logo in any materials produced in relation to this project? Did the RSGF
receive any publicity during the course of your work?
Yes the RSGF logo was used in tags and fliers that have developed for promoting the products. The
tags are attached to all products briefly explaining the concept of project and the fliers for publicity
activities.

