

Project Update: February, 2017

The 3 months period has been very eventful following the establishment of community tree nurseries in 10 communities using local material to supply community seedlings needs with a total of 50,000 tree seedlings has been raised and will be supplied to over 5,000 farmers for enrichment planting in the fallow areas and off-reserve areas to compliment the planting in the sacred groves. Support Community Resource Management Area (CREMA) structures in the communities to strengthening the local governance structures building on the CBNRM committees created in the previous project

The next step is to continue the dialogue processes to strengthen the traditional and community protocols for forest protection in the landscape.

Assist farmers to prepare their respective lands for planting through the CREMA committee members and monitoring progress of work at the various nurseries in the 10 communities selected.

